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Southern Company Services, Inc. 
Smart Grid Project 

Scope of Work 

Southern Company Services’ (Southern Company’s) Smart Grid 

Project involved integrated upgrades of the distribution, 

transmission, and grid management systems throughout the 

company’s large service territory. Primary efforts included 

automation of significant sections of the distribution system and 

selected transmission lines, and installing smart monitors and relays 

in over 350 substations.  

Objectives 

The project included the deployment of new distribution 

technologies intended to improve the power factor at delivery and to 

support the ability to lower system voltage at peak load.  This 

reduction in voltage and line losses, in turn, leads to peak load 

reduction, deferral of new generation capacity investments, and 

associated reductions in greenhouse gas emissions. New distribution 

and transmission automation equipment enhances system reliability 

through better protections and faster responses to outages, while 

simultaneously lowering operations and maintenance costs. 

Equipment health monitors installed in substations will reduce 

maintenance expenses and reduce failures. 

Deployed Smart Grid Technologies 

 Communications infrastructure: The project installed new radio 

communications equipment and upgraded the outage 

management, distribution management, and supervisory control 

and data acquisition (SCADA) systems. A total of 141 radio 

towers were installed using the SCADA platform to enable real‐

time transmission and distribution monitoring capability for grid 

operators. These upgraded SCADA communications network and 

software platforms have enhanced grid operators’ visibility into 

the state of the grid and their ability to react to outages and 

disturbances.  

 Distribution automation systems: Of the utility’s 4,706 circuits, 2,081 received new automation equipment, 

including automated feeder switches, regulator controls, monitors, relays, and remote fault indicators. This 

equipment collects and coordinates sensor data throughout the distribution grid to automatically manage power 

quality, avert power disturbances, and isolate outages quickly.  

At-A-Glance 

Recipient: Southern Company Services 

State:  Alabama, Florida, Georgia, and Mississippi  

NERC Region:  SERC Reliability Corporation 

Total Project Cost: $362,594,858 

Total Federal Share: $164,527,160 

Project Type:  Electric Distribution Systems         

Electric Transmission Systems 

Equipment 

 Distribution Automation Equipment for 2,081 

out of 4,706 Circuits 

o Distribution Management System 

o Equipment Condition Monitors 

o Automated Distribution Circuit Switches 

o Automated Capacitors 

o Automated Voltage Regulators 

 Substation Automation Equipment for 359 out 

of 3,325 Substations 

o SCADA Communications Network 

o Smart Relays 

Key Benefits 

 Deferred Investment in Generation Capacity 

Expansion 

 Improved Electric Service Reliability and Power 

Quality 

 Reduced Operating and Maintenance Costs 

 Reduced Costs from Equipment Failures and 

Distribution Line Losses 

 Reduced Truck Fleet Fuel Usage 
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 Distribution system energy efficiency improvements: Automated capacitors and voltage regulators have been 

integrated with a capacitor health monitoring system. The capacitors improve volt/VAR control, and power quality, 

as well as increase distribution capacity by reducing losses on the system. 

 Transmission system automation: The project installed 545 automated switches along transmission lines as well as 

new monitors, relays, and breakers at 359 substations. This equipment allows Southern Company to better monitor 

the transmission network, react quickly to developing power disturbances, and isolate serious power outages before 

cascading effects occur.  

Benefits Realized  

 Deferred investment in generation capacity expansion:  The Conservation Voltage Reduction (CVR) program has 

enabled the deferment of 400 MW’s of generation. Additionally, losses have been reduced by a total of 2.65 

megawatts (MW), resulting in a savings of 16,735 megawatt hours (MWh) from project initiation to September 

2014. 

 Improved electric service reliability and power quality: The System Average Interruption Frequency and Duration 

Indices (SAIFI and SAIDI) on distribution circuits have improved by 33.7% and 35.1%, respectively, as compared to 

the baseline performance (the three‐year average performance prior to SGIG project initiation). 

 Reduced operating and maintenance costs: The utility has realized overall operating and maintenance savings of 

$6,241,786.  

 Reduced truck fleet fuel usage: Since project initiation, Southern Company has avoided a total of 102,019 vehicle 

trips, resulting in 1,157,215 fewer miles driven. These reductions reduce associated operating costs and greenhouse 

gas emissions. 

Lessons Learned  

 Addition of distribution and transmission automation has resulted in improved reliability performance. Numerous 

instances have occurred where equipment installed through the project has resulted in avoided or reduced outage 

times. 

 Capacitor monitoring has resulted in increased equipment reliability and real‐time equipment failure 

notification. This is a much improved process over annual inspections. 

 The use of centralized restoration gateways has provided for increased functionality of automatic restoration 

schemes over peer‐to‐peer systems. 

 Distribution conservation voltage reduction programs have delivered results consistent with the theoretical results  

predicted in the project. 

Future Plans  

 Southern Company will continue to expand its Smart Grid program at the “speed of value” – the benefits to 

consumers of a new smart grid application should exceed the cost of integrating it into the grid.   

 Southern Company will continue to evaluate the impact of project deliverables to determine future increased 

integration into the electrical grid. The following initiatives are under consideration for continuation: 

o Modernize the transmission system by upgrading relaying and adding digital fault recorders 

o Expand the installation of automated line switches on transmission and distribution lines   

o Expand automatic fault isolation and service restoration schemes on the distribution system 
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 Southern Company plans to leverage data from smart devices and an existing (pre‐ SGIG project) advanced metering 

infrastructure to provide value to customers through data analytics initiatives. 

Contact Information 

Steven Pigford 

SGIG Program Manager and General Manager, Distribution Operations and Services 

Southern Company Services, Inc. and Georgia Power Company 

sepigfor@southernco.com  

 


